
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Cost-Plus-Fixed-Fee

26 2002AUG30

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-B

ROCK WOODSTOCK (309)782-7237

EMAIL: WOODSTOCKR@RIA.ARMY.MIL

S0101A

DCMA BIRMINGHAM

BURGER PHILLIPS CENTER

1910 3RD AVE NORTH  ROOM 201

BIRMINGHAM  AL  35203-2376

A NONE HQ0338

24290

PEI ELECTRONICS INC

110 WYNN DRIVE

HUNTSVILLE  AL  35807-0929

TYPE BUSINESS: Large Business Performing in U.S.
DAAE20-98-G-0004/0030

2000SEP25

SEE SECTION G

KIND MOD CODE: G

X FAR 43.103(a)

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2002AUG30

SUZANNE C. YACKLEY
YACKLEYS@RIA.ARMY.MIL (309)782-1466

  1 7



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This modification awards the 'STS YEAR THREE' option for Systems Technical Support (STS) for the Direct Support Electrical Systems

Test Set (DSESTS) on a Cost Plus Fixed Fee Basis.  In accordance with the cost and fee matrix used as the basis of the negotiated

agreement reached on 22 September 2000, Contract Line Items (CLINS) and their associated fee are as follows:

STS YEAR THREE

CLIN      NOMENCLATURE       COST        COM       FEE         CLIN TOTAL

0001AF    ABRAMS Common      $4,577,467  $15,114   $407,419    $5,000,000

       The following "STS YEAR THREE CLINs are not currently funded, however they may be funded at a later date:

CLIN      NOMENCLATURE       COST        COM       FEE         CLIN TOTAL

        0003AA    State of Kuwait       $36,680    $110      $3,264       $40,054

0004AA    M1A1 USMC            $134,786    $487     $11,996      $147,269

0005AA    Egypt                 $49,054     $43      $4,364       $53,461

0006AA    BRADLEY Common     $2,122,923  $6,776    $188,956    $2,318,655

        0010AA    Loader Verifier      $188,694    $618     $16,793      $206,105

2.  This modification also implements CLIN 0006AP BRADLEY TMDE IAW terms and conditions of the SOW detailed as follows in this

modification.  Line item detail is as follo

CLIN       NOMENCLATURE                COST        COM       FEE        CLIN TOTAL

0006AP     STRIKER SENSOR UPGRADE      $457,882   $1,373    $40,745     $500,000

Statement Of Work

STRIKER Sensor Upgrade

Scope:

The scope of this task order is to determine the impacts to the current Striker DSESTS TPS (MPU, TSCP & PDU) which

supports the AN/TAS-4 & G/VLLD as the sensor. New or modified Striker DSESTS TPS will need to be developed to support the Striker

sensor upgrade (LRAS3/LDM).  The new sensor itself will not require a DSESTS TPS.

General:

This task order covers the design, development and testing of Striker DSESTS TPS associated with the sensor upgrade.

The new or modified TPS shall be capable with existing DSESTS TPS and hardware.

Program Milestones:

TBD.

3.  This modification also implements CLIN 0008AA LAV PDA CABLE MOD IAW terms and conditions of the SOW detailed as follows in this

modification.  Line item detail is as follows:

CLIN       NOMENCLATURE                COST        COM       FEE        CLIN TOTAL

0008AA     LAV PDA CABLE MOD           $1,923      $6        $171       $2,100

Statement Of Work

LAV PDA CABLE MOD
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Scope:

 Conversion of two (2) each LAV PDA Cables (GFE) to SLEP PDA cables & provision of two (2) each PCMCIA cards with SLEP software.

4.  IAW PM Bradley direction, this modification expands the scope of CLIN 0006AC to include the following additional tasks:

            a. Rehost TPSs as required to interface with the VCTU.

            b. Restructure of DSESTS LSA/drawings in accordance with the new, government approved, LIN structure.

            c. Repair one ea GPEOH.  This GPEOH was in disrepair at York and will be returned to them upon completion.

5.  IAW PM Bradley direction, this modification expands the scope of CLIN 0006AH to include the following additional tasks:

            a. Evaluate the impact of MSD vs SPORT on BRADS and SLV and incorporate changes as required.

            b. Retrofit IC3 adapters into the fielded BRADS.

            c. Complete DSESTS TPS for the Common DECA.  This work was begun under CLIN 6AE.

6.  IAW PM Bradley direction, this modification revises the terms and conditions that define performance under CLINs 0017AA, 0017AB,

0017AC & 0017AD:

TERMS AND CONDITIONS

FOR THE

BRADLEY CM/ED PROGRAM

The following Terms and Conditions apply to the proposed contract line item under the Systems Technical Support contract for the

development of a Digital Vehicle Distribution Box and its Test Program for the Bradley A3.  These Terms and Conditions also apply to the

Drivers Display Panel and Drivers Tactical Display.

     1.  Detailed deliverable documentation will be limited to performance specifications; however, detailed manufacturing information

can be made available to all IPT members, subject to reciprocal agreements.  The guidelines to be used are as follows:

By direction from the PM, this program seeks to minimize the cost overhead associated with traditional documentation methods.  PEI will

prepare its normal documentation products, however, certain exceptions to our standard STS practices will be applied to this contract.

PEI will utilize DOD-STD00100D (AR) as a guide for the documentation products, with the following exceptions:

          A.  Performance specifications, ICDs, Software Source Code, and selected other products, as identified on the accompanying

drawing tree, will be the only items that are deliverables for the contract.

          B.  Other documentation to support the manufacture and assembly of items covered by a performance specification may be

prepared in the TACOM drawing format using numbers assigned through UDLP.  However, such documentation will not be deliverable and will

utilize the most expedient part number without seeking to generate SoCDs not SCDs for the parts listing.  Military numbers will be used

if appropriate and available but the commercial/industrial part number will be adequate for this contract.  This documentation will be

suitable and available for use in a limited competitive procurement.

          C.  In general, drawings will be prepared using TACOMs cage code, with the understanding that PEI will not ERR these drawings

not will non-deliverable drawings be finished and ready for submission.  Deliverable documentation will be provided to the Government no

later than 31 Dec 2003.

           D.  PEI shall make available documentation necessary for provisioning of spares.

           E.  PEI will not modify nor re-document Non-Development Items (NDI) that are utilized and /or directed to be used on this

program, regardless of who the actual manufacturer may be.  The only documentation supplied will be the manufacturers standard
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documentation.

     2.  The new design target for Environmental Specifications for circuit card assemblies will be -46 degrees centigrade to +85

degrees centigrade for operation when installed.  The DVDB new design target operating range will be -46 degrees centigrade to +71

degrees centigrade; however, the high temperature operation at +71 degrees centigrade will not be continuous and will have a

time/temperature profile.  PM Bradley and PEI are working to find a profile satisfactory to the customer.  The new design target Storage

Temperature will be -51 degrees C to +71 degrees C.  In all cases, the Non-Development Items that have been directed to be used for this

program will only be required to meet their own design specifications.  The Government PMs are responsible for resolving any requirement

differences for common use between vehicles and programs.

     3.  The prototype hardware to be developed is 2 DVDBs and 2 complete card sets for the PEI laboratory to do testing and

integration, 3 each DDPs and 2 complete sets of harnesses and mounting hardware needed for vehicle integration.

     4.  Full capability Phase I implementation will include qualification of one (1) set of BFVS A3 equipment.

     5.  Road testing support as part of the other Block Mod Testing for 1 BFVS is bid and scheduled to occur following both

qualification and delivery of documentation, as described in 1 above.

     6.  The estimate includes Purchased Services from proposed team members at the approximate burdened values of $73,000 for CDC and

$800,000 for UDLP.  These are estimates and final amounts may vary following negotiations.

     7.  A fieldable DVDB (only) DSESTS TPS will be designed but no hardware sets will be delivered under this contract.  TPS

development shall be reduced or stopped.  The goal is to eventually eliminate all DSESTS and their TPSs by using built in diagnostics.

     8.  The System Segment Specifications will be revised to incorporate these added requirements presented for approval and accepted

as the formal requirements documents.

     9.  PEI will support the vehicle prime contractor by supply inputs and LSA/TM source material in accordance with the programs

schedule.

     10.  The contractor shall conduct a feasibility study for converting the DVDB design to a System on a Chip (SOC) Technology to

include the costs (recurring and non-recurring) and schedule estimates.  An implementation plan shall be submitted to the Government for

approval within 60 days of receipt of funding.

     11.  The contractor shall conduct a study of the video re-architecture that will provide CIV, IBAS, TPUII and DVE videos to the

Drivers Display and the Squad Leaders Display.  Concept with cost (recurring and non-recurring) and schedule shall be provided for

approval.

     12.  Current HPU functionality (hardware and software) as it exists in the A3 Bradley and A3 BFIST shall be incorporated into the

DVDB.

     13.  The Environmental Qualification Testing of the DVDB shall be deferred until further notice.

     14.  The CEDB design shall be deferred until further notice.

     15.  UDLP has proposed an Auxillary Power Unit (APU) for the Bradley Fighting Vehicle System (BFVS).  If approved for

implementation, diagnostics for this APU will be incorporated into the DVDB as appropriate.

     16.  If the decision to implement SOC is made, excess material shall be returned to the vendors if practical.

     17.  The prototype hardware to be built is as follows:  2 each DVDB, 3 each DDPs and 2 complete sets of cards for our lab to do

testing and integration.  Also to be built are tow completed sets of hardnesses and mounting hardwares needed for vehicle integration.

     18.  Perform a feasibility study for the implementation of the DVDB into A2 ODS vehicle.  The study should include options,

schedule, costs (recurring and non-recurring_ and achievable commonality.

     19.  PEI is authorized to transfer excess material out of the CM/ED project and recover that cost for the project.  Specifically,

based on redirection that eliminated the CEDB, PEI has eight (8) processors and some components which will not be required.  PEI has an

alternate use for these items which will be used to reimburse CM/ED.

7.  Based upon the aforementioned actions in this modification, the Delivery Order value is increased by $5,502,100.00, from
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$36,212,401.37 to $41,714,501.37.

8.  All other terms and conditions of Basic Ordering Agreement DAAE20-98-G-0004 apply to this order.

                                               *** END OF NARRATIVE A 029 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AF        SERVICES LINE ITEM                                                                           $      5,000,000.00              __________________                                                                            __________________

              NOUN: ABRAMS COMMON DSESTS YR-3

              SECURITY CLASS: Unclassified

              PRON: 472TSU0147    PRON AMD: 01    ACRN: BC

              AMS CD: 31206500023

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $     5,000,000.00

0006AP        SERVICES LINE ITEM                                                                           $        500,000.00              __________________                                                                            __________________

              NOUN: STRIKER TMDE STS

              SECURITY CLASS: Unclassified

              PRON: 7206F40672    PRON AMD: 01    ACRN: BD

              AMS CD: 52899330104

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       500,000.00

0008AA        SERVICES LINE ITEM                                                                           $          2,100.00              __________________                                                                            __________________

              NOUN: SLEP POP TRIAL INSTALLATION

              SECURITY CLASS: Unclassified

              PRON: W12LAV71M1    PRON AMD: 01    ACRN: BE

              AMS CD: 31303334

              CUSTOMER ORDER NO: LAVB7102

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2002

                            $         2,100.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AF  472TSU0147             BC       1        $               0.00  $       5,000,000.00            $       5,000,000.00

        31206500023                   2GAAU1

0006AP  7206F40672             BD       1        $               0.00  $         500,000.00            $         500,000.00

        52899330104                   0ZGBST

0008AA  W12LAV71M1             BE       1        $               0.00  $           2,100.00            $           2,100.00

        31303334

                                                                           _________________

                                                         NET CHANGE    $       5,502,100.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BC        21   22033000025R5R02P31206531E9  S20113                W56HZV           $       5,000,000.00

Army                 BD        21   02035000005R5R03P52899331E1  S20113                W56HZV           $         500,000.00

Army                 BE        21   22020000026D80304238290252C  S20113                W56HZV           $           2,100.00                                                                                                          __________________

                                                                                          NET CHANGE    $       5,502,100.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      36,212,401.37              $       5,502,100.00              $      41,714,501.37
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